GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Prakasam District - CPWS Scheme to Pedaganjam and other 9 habitations in Parchur Constituency in Prakasam District – Extension of Agreement Time up to 30-06-2017 for a period of (303) days without imposing penalty – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.Rt.No.354 Dated:25.05.2017.
Read

1. G.O.Rt.No.1521, P.R&R.D(RWS-II) Dept., dt:16.08.2012.
2. From the Chief Engineer-IV, RWS&S Dept., Vijayawada, Lr.No.AEE1/DEE/II/ Pedaganjam/13th FC Grant/PKM/EOAT/17, Dt:21.04.2017.

ORDER:

In the circumstances reported by the Chief Engineer-IV, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 30.06.2017 for a period of (303) days without imposing penalty as delay was not attributable to contractor in respect of the work "CPWS Scheme to Pedaganjam and other 9 habitations in Parchur Constituency in Prakasam District".

2 . The Engineer-in-Chief(I/c), Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3 . A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

( BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH )

ANIL CHANDRA PUNETHA,
SPECIAL CHIEF SECRETARY TO GOVERNMENT, CCLA &
PRINCIPAL SECRETARY TO GOVERNMENT (PR&RWS) (I/C).

To
The Engineer-in-Chief(I/c),
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Prakasam District.
Copy to:
PS to Minister (PR,RD & IT)
PS to Prl.secy., (PR&RWS).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.